
Gulfco Marine Maintenance Superfund Site 

Critical Path to Construction Completion* 

January 29, 2010 

 

February 5, 2010 Transmit Notice of Deficiency on SLERA 

February 19, 2010 PRP submit Final SLERA 

March 3, 2010  EPA/TCEQ/Trustees approve SLERA 

 

April 2, 2010  PRP submit draft Eco Problem Formulation/Sampling Workplan 

April 23, 2010 EPA/TCEQ/Trustees review Problem Formulation/Sampling Workplan 

May 8 2010  PRP submit final Problem Formulation/Sampling Workplan 

May 18, 2010  EPA/TCEQ/Trustees approve Problem Formulation/Workplan 

July 17, 2010  PRP complete Ecological sampling & validation 

 

August 16, 2010 PRP submit draft Preliminary Site Characterization (PSC) Report 

September 6, 2010  EPA/TCEQ/Trustees review PSC Report 

September 26, 2010 PRP submit final PSC Report 

October 1, 2010   EPA/TCEQ/Trustees approve PSC Report 

 

November 30, 2010 PRP submit draft RI Report 

December 21, 2010 EPA/TCEQ/Trustees review RI Report 

January 20, 2011 PRP submit final RI Report 

January 28, 2011 EPA/TCEQ/Trustees approve RI Report 

 

March 14, 2011  PRP submit draft FS Report 

April 4, 2011  PA/TCEQ/Trustees review FS Report 

May 4, 2011  PRP submit final FS Report 

May 12, 2011  EPA/TCEQ/Trustees approve FS Report 

 

April 25, 2011  EPA prepare draft Proposed Plan 

May 16, 2011  TCEQ/HQ/R6/Trustees review Proposed Plan 

May 30, 2011  EPA revise Proposed Plan 

 

June 24, 2011  Complete draft ROD 

July 15, 2011  TCEQ/HQ/R6/Trustees Review ROD 

July 27, 2011  Final ROD 

August 3, 2011  Receive TCEQ concurrence letter 

August 11, 2011 Concurrences & Issue ROD 

 

August 21, 2011 PCOR approval/Construction Completion 

 

July 12, 2011  Complete Enforcement First Report 

September 9, 2011 Complete Enforcement Record 

October 9, 2011  PRN to DOJ 

December 8, 2011 DOJ approval 

January 7, 2012  Special Notice Letter (cost recovery, O&M, institutional controls) 

March 7, 2012  Good Faith Offer 

 

 

* Schedule based on RI/FS UAO requirements, accelerated reviews by regulatory reviewers, and 

all necessary construction actions completed as removals under an AOC. 
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